ID WBS Task Name Contact | Resource Duration
o Initials

0 DO Grid Production Computing Initiative zhnlein 196 days
1 |W& 1 DO Grid Production Architecture AL 73 days
2 | 11 INPUT: Original architecture document v1.2 AL AL 0 days
3 W& 1.2 High-level Architecture Document: draft - APIs, component responsibilities AL ASB,AL 7 days
4 1.3 milestone: Draft High-level Architecture Document AL AL 0 days
5 | 14 High-level Architecture Document: Review AL 3,RDK,ASB 5 days
6 |y 15 High-level Architecture Document: Revised version AL AL 8 days
7 W& 1.6 High-level Architecture Document: Approval - ASB AL RDK 4 days
8 |v'E& 1.7 High-level Architecture Document: Approval - VW AL RDK 1 day
9 | 1.8 MILE 7: DO Grid Production Architecture document done AL 0 days
10 |& 2 Adjust Responsibilities among SamGrid, DOrunjob, DOrepro, automc tools GG 191 days
11 | 2.1 INPUT: Review of DOrunjob interface PM PM 0 days
12 |7 2.2 Decouple DOrunjob macro and SamGrid GG 4 days
13 |7 221 INPUT: Interface changes documented GG PM 0 days
14 | 2.2.2 Decouple DOrunjob macro and SamGrid development work GG PL 1 day
15 |'& 2.2.3 Decoupling: MC Job Type: SamGrid Integration GG PM 3 days
16 | 2.3 Ability to store output at any stage on demand GG 128 days
17 | 231 Store output from any stage: SamGrid development/integration GG PM 1 day
18 V/'@ 2.34 Store output from any stage: Production-level test GG JS 1 day
19 |7 2.35 MILE 22: Store output from any stage of processing GG 0 days
20 |W'E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
21 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL 0 days
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days
23 | 243 Start Prod at Stage 2: Production-level test GG JS 3 days
24 V/@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days
25 |WE 25 Error Recovery in Phased Processing GG 35 days
26 | 25.1 Error Recovery: SamGrid development/integration GG PM 1 day
27 | 252 Error Recovery: Production-level test GG JS 5 days
28 | 253 milestone: Error Recovery in Phased Processing GG 0 days
29 |7 2.6 DOrepro tools adapted to use Sam v7 request system GG 128 days
30 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW 40 days
31 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW 32 days
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG 4 days
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS 12 days
34 V/{a} 2.6.9 DEFER: DOrepro tools adaptation: Final 10% implementation DwW DW 0 days
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 14 days
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD 1 day
37 V/@ 2.6.5 DEFER: DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM 0 days
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG 0 days
39 2.7 Resolve how to add production paths in future GG 49 days
40 | & 2.7.12 Generalization of Job Types according to I/O Characteristics: client side GG PM 16 days
41 | B 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM 6 days
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42 {f:}} 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM 4 days
43 | 2.7.13 DOrepro tools/Generalization changes: Develop test GG PM 4 days
44 2.7.11 DOrepro tools/Generalization changes: Production test GG MD 3 days
45 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS 3 days
46 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days
a7 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 1 day
48 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days
49 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG 82 days
50 | 28.1 Survey current understanding of testing procedures GG RDK 6 days
51 | 2.8.2 DOGPCI FNAL testing meeting GG 1 day
52 |~ 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days
53 | 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days
54 |7 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2 4 days
55 | 2.8.6 DOrunjob sets up its own environment GG PL 6 days
56 | 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS 5 days
57 | 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG 0 days
58 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 6 days
59 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 4 days
60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
61 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days
62 | & 2.10 Evaluate Extensions to Development GG 6 days
63 V/@ 2.10.1 DOrunjob/SamGrid Decoupling: Skim Job Type GG 0 days
64 V/@ 2.10.3 DOrunjob/SamGrid Decoupling: Merge Job Type GG 0 days
65 V/@ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days
66 | 2.10.5 Fabric interface no longer dependent on Job Type GG 0 days
67 V/@ 2.10.6 All merge code into DOrunjob PL 0 days
68 | 2.10.7 Write evaluation of extensions to development GG GG 6 days
69 2.11 MILE 26: Tools have defined API, testing responsibilities GG 0 days
70 | 3 Transition Operations Support from SamGrid Dev to Run2 Ops GG,AL 191 days
71 3.1 Operations Documentation AL 171 days
72 | 311 Data Queues Doc AL 67 days
73 | 3.1.1.1 INPUT: Data Queues Doc: Recent Draft AL AB2 0 days
74 | 3.1.1.2 Data Queues Doc: Feed-back, update AL AB3,AB2 5 days
75 | 3.1.13 Data Queues Doc: Approve AL AL 5 days
76 | 3.1.14 Data Queues Doc: Integrate into SamGrid Documentation AL DZ,AL 1 day
77 | 3.1.15 milestone: Data Queues Doc: Completed AL 0 days
78 | 3.1.2 Forwarding Node Installation Doc AL 68 days
79 | 3121 INPUT: Fwd Node Install Doc: Recent Draft AL Dz 0 days
80 | 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days
8l |'& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days
82 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS 5 days
83 | 3.1.25 Fwd Node Install Doc: Approve AL AL 1 day
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84 |7 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz 2 days
85 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days
86 | 3.1.3 Integrating SRM Storage with SAM Doc GG 7 days
87 | 3.13.1 SRM with SAM Doc: Integrate into SamGrid Documentation GG AB2 7 days
88 | 3.1.3.2 milestone: SRM with SAM Doc: Completed GG 0 days
89 |k 3.14 Operations Policies Doc AL 126 days
90 | 3.1.4.1 Operations Policies doc: Draft AL AL 1 day
91 | 3.1.4.2 Operations Policies doc: Review AL  GG,RDK 5 days
92 | 3.1.4.3 Operations Policies doc: Revised draft AL AL 12 days
93 | 3.144 Operations Policies doc: Review, agreement AL 7 days
94 | 3.1.4.5 Operations Policies doc: Review version v1.0 AL AL 8 days
95 | 3.1.4.8 Operations Policies doc: Stakeholder Review AL RDK 9 days
96 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL 20 days
97 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK 5 days
98 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL 0 days
99 3.15 milestone: Operations Documentation completed AL 0 days
100 |4 3.2 Operations Reduction and Transfer Planning GG,AL 68 days
101 |7 3.2.1 Current Operations Description GG 33 days
102 | 3.2.1.1 INPUT: Write-up of operations issues GG GG 0 days
103 |7 3.2.1.2 Current Operations description: draft - level and causes GG GG 4 days
104 |7 3.2.1.3 Current Operations description: Review GG PM,RDK,AL 5 days
105 | 3214 Current Operations description: Revised version GG GG 2 days
106 |4 3.2.15 Current Operations description: Approve GG ASB 1 day
107 | 3.2.1.6 milestone: Current Operations description GG 0 days
108 | 3.2.2 Future Operations Staffing Doc AL 13 days
109 | 3.2.2.1 INPUT: FY08 REX budget determined RS RS,AL 0 days
110 | 3.2.2.2 Future Operations description: draft - acceptable load level and activities AL RS,AL 6 days
111 |7 3.2.2.3 Future Operations description: Review AL 5,RDK,ASB 5 days
112 |7 3.2.24 Future Operations description: Approve AL ASB 2 days
113 |7 3.2.25 milestone: Future Operations description AL 0 days
114 |7 3.2.3 Operations Reduction Plan: "Road To Operations" GG 60 days
115 |7 3.2.3.1 INPUT: Operations Reduction plan: Monitoring, Alarms proposal GG AB2 0 days
116 |4 3.2.3.2 Operations Reduction plan: Overall draft GG GG 16 days
117 | 3.2.33 Operations Reduction plan: Review GG SB,RDK,AL 5 days
118 |7 3.2.34 Operations Reduction plan: Revised version GG GG,AB2 10 days
119 |7 3.2.35 MILE 4: Operations Reduction plan: Working plan ready GG 0 days
120 | 3.2.3.6 Operations Reduction plan: Coordinate w/FEF GG GG 10 days
121 |7 3.2.3.7 Operations Reduction plan: Approve - CD, DO GG ASB,RDK 2 days
122 V/@ 3.2.3.8 milestone: Operations Reduction plan completed GG 0 days
123 |7 3.24 milestone: Operations Reduction and Transfer Planning completed GG 0 days
124 |7 3.3 Operations Transfer Execution GG,AL 95 days
125 | & 331 Operations Transfer: Phase 1 (Checklist) GG,AL 18 days
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126 | 3311 SamGrid Requests to Sam Issue Tracker GG,AL 2 days
127 | 33111 Request SamGrid Users to open tickets GG,AL GG 1 day
128 | 3.3.1.1.2 Inform Sam shifters about handling SamGrid Requests GG,AL AL 1 day
129 |7 3.3.1.1.3 milestone: SamGrid Requests to Sam Issue Tracker GG,AL 0 days
130 | 3312 SamGrid Operations Checklist GG 8 days
131 | 33121 Write-up checklist GG PM 1 day
132 | 3.3.1.2.2 Review checklist GG GG,AL 3 days
133 |7 3.3.1.2.3 Revise checklist GG PM 3 days
134 |7 3.3.1.2.4 Checklist training, trial run GG PM,AL 0.5 days
135 | 3.3.1.25 Fine-tune checklist per feed-back GG PM 0.5 days
136 |4 3.3.1.2.6 milestone: SamGrid Operations Checklist Transferred GG 0 days
137 | 3.3.13 Adapt Operations Checklist to Ops-oriented Format AL AL,GG 9 days
138 | 3.3.13.1 Adapt to Ops-oriented format AL AL 5 days
139 |7 3.3.1.3.2 Review, sign-off by GG, AB2 AL  GG,AB2 4 days
140 | 3.3.1.3.3 milestone: Adapt Operations Checklist to Ops-oriented Format AL 0 days
141 |7 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL 0 days
142 | 3.3.2 Operations Transfer: Phase 2 (Fwd Nodes, Stations) GG,AL 15 days
143 |7 3321 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX 15 days
144 |7 3.3.2.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX 15 days
145 |7 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL 0 days
146 ,/'@ 3.3.3 Operations Transfer: Phase 3 (Durable Locations, Queueing Nodes) GG,AL 15 days
147 |7 3331 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX 15 days
148 |7 3.3.3.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX 15 days
149 |7 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL 0 days
150 | 3.34 Operations Transfer: Phase 4 (Jim Client, plus all else) GG,AL 15 days
151 | 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX 15 days
152 | 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX 15 days
153 | 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL 0 days
154 |7 3.35 milestone: Operations Transfer nominally completed GG,AL 0 days
155 | 3.4 VDT Version Migration GG 63 days
156 |4 34.1 New VDT: VDT-oriented Testbed setup GG PM 8 days
157 | 3.4.2 New VDT: VDT-oriented Testbed resetup GG PM 2 days
158 | 3.4.3 New VDT: software adaptation and deployment GG PM 26 days
159 | 3.45 MILE 9: SamGrid migrated to new VDT version GG 0 days
160 | 35 Operations Reduction Execution: "Road To Operations" GG 146 days
161 {?}l 3.5.1 Reinstall key machines with standard configuration GG 136 days
162 | 3511 Reach agreement among groups involved (by Sep 14) GG GG,AL 8 days
163 3512 Reinstall Forwarding Nodes with standard configuration GG,AL 128 days
164 | 35.1.21 Define standard fwd node machine configuration GG PM 2 days
165 35122 Reinstall Forwarding Nodes: Oct 22- Nov 20 GG 126 days
166 | 3.5.1.221 Admins procure HW parts for all fwd nodes GG FEF 16 days
167 | 3.5.1.2.22 Reinstall Forwarding Node 1 (w/Sam Station) GG 20 days

Page 4




ID WBS Task Name Contact | Resource Duration
o Initials
168 |4 3.5.1.2.22.1 Admins configure candidate fwd node (by Oct 22) GG FEF 5 days
169 | 3.5.1.2.2.2.2 Developers install and test candidate fwd node (by Fri Oct 26) GG PM 3 days
170 | 35.1.2.224 Adjust current software to use standard location as default GG PM 1 day
171 | & 3.5.1.22.23 Adjust current installation instructions GG PM 1 day
172 | 3512225 REX ops re-installs on candidate machine AL SS 1 day
173 | 3.5.1.2.2.2.7 Admins and REX ops configure production fwd node AL FEF,SS 1 day
174 V/'@ 3.5.1.2.2.2.6 Switch candidate machine and dOsrv047 (fwd + station) (Nov 6) AL SS 1 day
175 | 3.5.1.2.2.29 Diagnose, resolve, document 32-bit/64-bit compatibility issues GG,AL PM,SS 4 days
176 | 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG 0 days
177 | 3.5.1.2.2.3 INPUT: Test of fail-over in production environment GG PM 0 days
178 | 351224 Reinstall Forwarding Node 2 AL 28 days
179 V/'@ 3.5.1.2.24.1 REX ops drains and take production fwd node offline (dOsrv15): NO-OP AL SS 1 day
180 | 3.5.1.2.24.2 REX ops installs software on new production fwd node (samgfwd02) AL SS 2 days
181 | 3.5.1.2.2.4.6 REX ops tests new production fwd node (samgfwd02) AL SS 5 days
182 | 3.5.1.2.2.4.7 Rex ops and SamGrid Dev resolve perl/VDT issues revealed in fwd node test AL SS,PM 8 days
183 | 3.5.1.2.2.4.8 REX ops retests new production fwd node (samgfwd02) AL SS 6 days
184 | 3.5.1.2.2.4.3 Put new fwd node in production, drain old node (samgfwd02, old: dOsrv15) AL SS 1 day
185 | 3.5.1.2.24.5 milestone: verified fwd node configuration and procedure AL 0 days
186 3.5.1.2.25 Reinstall Forwarding Node 3 AL 29 days
187 | 3.5.1.2.25.2 REX ops installs software on new production fwd node (samgfwd03) AL SS 1 day
188 |4 3.5.1.2.255 REX ops tests new production fwd node (samgfwd03) AL SS 2 days
189 | 3.5.1.2.25.7 REX ops follows up on samgfwd03 stability concerns with FEF AL SS 18 days
190 | & 3.5.1.2.258 REX ops re-installs software on Fwd Node 3 AL SS 3 days
191 3.5.1.2.25.9 REX ops re-tests Fwd Node 3 AL SS 2 days
192 3.5.1.2.25.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS 1 day
193 3.5.1.2.25.3 Put new fwd node in production, drain old node (samgfwd03, old: dOsrv66) AL SS 2 days
194 3.5.1.2.25.11 MILE 15: OSG Fwd nodes reinstalled with std config GG 0 days
195 |7 3.5.1.2.2.8 Organize activities to prepare for LCG fwd node migration GG GG 13 days
196 3.5.1.2.2.11 Reinstall LCG/Germany/Wuppertal Forwarding Node AL 23 days
197 | 3.5.1.2.2.11.15 Site ops repairs failed disk, brings node back online AL LCG 6 days
198 | & 3.5.1.2.2.11.20 REX ops installs software on LCG/Germany fwd node: trial 1 AL SS 4 days
199 |7 3.5.1.2.211.21 Evaluate options for proceeding: std config, less space, old restore, etc. AL AL,ASB 2 days
200 | 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node: trial 2 AL SS 3 days
201 | 3.5.1.2.2.11.24 REX ops installs software on LCG/Germany fwd node: trial 3 AL SS 4 days
202 3.5.1.2.2.11.17 REX ops puts LCG/Germany fwd node back into system AL SS 1 day
203 3.5.1.2.2.11.18 Site and REX ops configure production LCG/Germany fwd node AL  SS,LCG 2 days
204 3.5.1.2.2.11.19 milestone: LCG/Germany Forwarding Node reinstalled with std config AL 0 days
205 3.5.1.2.2.10 Reinstall LCG/UK/Imperial College Forwarding Node AL 10 days
206 3.5.1.2.2.10.11 Review plan, get perms, check resources on Fwd Node AL  SS,LCG 3 days
207 V/@ 3.5.1.2.2.10.5 MOOT: Site ops drains and take production fwd node offline AL LCG 0 days
208 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 2 days
209 3.5.1.2.2.10.7 REX ops puts LCG/UK fwd node back into system AL SS 1 day
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210 3.5.1.2.2.10.8 Site and REX ops configure production LCG/UK fwd node AL  SS,LCG 2 days
211 3.5.1.2.2.10.9 milestone: LCG/UK Forwarding Node reinstalled with std config AL 0 days
212 3.5.1.2.3 milestone: Forwarding nodes reinstalled with standard configuration GG 0 days
213 |7 3,513 Reinstall Queuing Node with standard configuration GG,AL 70 days
214 | 35131 Define standard queuing node machine configuration GG PM 5 days
215 |7 3.5.1.3.2 Reinstall Queuing Node: Oct 19 - Nov 6 GG 21 days
216 | 351321 Admins procure HW parts for samgrid-like node (job queuing, broker, web server) GG FEF 12 days
217 |7 3.5.1.3.2.2 Admins configure test instance of samgrid-like node GG FGS 2 days
218 |7 3.5.1.3.23 Developers install and test samgrid-like node (by Wed Nov 7) GG PM 2 days
219 |& 3.5.1.3.2.4 Adjust current installation instructions GG PM 1 day
220 |4 3.5.1.3.25 Adjust current software to use standard location as default GG PM 1 day
221 |7 3.5.1.3.2.6 Admins configure production samgrid-like node AL FGS 1 day
222 | 3.5.1.3.2.7 REX ops installs queuing software on production samgrid-like node AL SS 1 day
223 |7 3.5.1.3.2.9 Dev ops installs web server software on production samgrid-like node AL PM 1 day
224 |7 3.5.1.3.28 REX ops integrates new samgrid-like node into production system AL 1day
225 |7 3.5.1.3.28.1 Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime) AL SS 1 day
226 |4 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG 0 days
227 | 3.5.1.34 Diagnose job history incompatibility issues and create migration plan GG PM,GG 3 days
228 | 351311 Prepare for migration from mixed old/new samgrid nodes to new node use only GG PM,GG 5 days
229 |7 3.5.1.35 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG JS 23 days
230 |4 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG MD 7 days
231 |7 3.5.1.3.12 Turn off old samgrid.fnal.gov (samgsrv1) - warn,do,check GG GG 6 days
232 | 3.5.1.3.8 milestone: Migration to exclusive use of new samgrid node completed GG 0 days
233 |7 3514 Reinstall Durable Locations with standard configuration GG,AL 13 days
234 | 35.14.1 Define standard durable location machine configuration GG PM 9 days
235 |7 35142 Reinstall Durable Locations: Nov 9 - Nov 28 GG 4 days
236 V/@ 3.5.1.4.2.1 MOOT: Admins procure HW parts(?) for test instance of durable location node GG FEF 0 days
237 V/@ 3.5.1.4.2.2 MOOT: Admins configure test instance of durable location node (by Fri Nov 9) GG FEF 0 days
238 | 3.5.1.4.2.3 MOOT: Developers install and test durable location node (by Fri Nov 23) GG PM 0 days
239 | & 3.5.1.4.2.4 Durable Locations: Adjust current installation instructions GG PM 1 day
240 |7 3.5.1.4.25 MOOT: Adjust current software to use standard location as default GG PM 0 days
241 |7 3.5.1.4.2.6 MOOT: REX ops re-installs on test machine AL SS 0 days
242 |7 3.5.1.4.2.7 REX ops reconfigures existing durable locations AL 0 days
243 V/@ 3.5.1.4.27.1 MOOQOT: Stop tmb upload to dOsrv063; REX ops reinstalls durable location AL SS 0 days
244 V/@ 3.5.1.4.2.7.2 MOOQOT: Stop tmb upload to dOsrv065; REX ops reinstalls durable location AL SS 0 days
245 |7 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG 0 days
246 3.5.1.5 milestone: Standard configuration defined and key machines reinstalled GG 0 days
247 3.5.8 Create SamGrid Test Stand AL 28 days
248 |7 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS 6 days
249 |7 3.5.8.1 REX ops installs software on test OSG fwd node (dOsrv15) AL SS 2 days
250 |4 3.5.8.8 REX ops installs software on 2nd test fwd node (dOsrv47) AL SS 3 days
251 3.5.8.9 REX ops tests fwd nodes in test stand AL SS 8 days
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252 |[Edé 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 5 days
253 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 3 days
254 3.5.8.6 REX ops installs durable locations test machine AL SS 2 days
255 3.5.8.3 Trial use of SamGrid test stand AL SS 2 days
256 3.5.84 milestone: SamGrid test stand completed AL 0 days
257 3.5.2 Automate routine maintenance operations GG 64 days
258 3.5.21 Automatic clean up of job queues GG 62 days
259 |7 3.5.2.1.5 Dev tools to auto-clean up OSG job queue in samgrid_util (Forwarding Nodes) GG PM 2 days
260 |4 3.5.21.2 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Nodes 1,2 re-installed) GG PM,SS 4 days
261 |7 3.5.2.1.9 Dev tools to auto-clean up SamGrid job queue in samgrid_util CVS (Queuing Node) GG PM 8 days
262 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM 1 day
263 | 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
264 | 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed) GG SS 3 days
265 3.5.22 Automatic clean-up of disk areas GG 61 days
266 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM 1 day
267 |4 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM 1 day
268 | 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM 1 day
269 |7 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat): CVS archive part GG PM 8 days
270 | 3.5.2.25 Clean up non-rotated log files (eg. Tomcat): Logrotate part A GG PM 1 day
271 3.5.2.2.6 Clean up non-rotated log files (eg. Tomcat): Logrotate part B GG PM 4 days
272 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 1 day
273 | 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 5 days
274 |7 3.5.25 Add the deployment of scripts to installation instructions GG PM 1 day
275 3.5.2.7 MILE 23: Routine maintenance operations automated GG 0 days
276 |4 354 Automatic handling of job log files GG 94 days
277 & 3541 Reduce size of output sandbox GG AB2 1 day
278 | 3.54.2 Make output sandbox space management more robust GG AB2 1 day
279 | 3543 Transfer output sandbox selection logic to Runjob: Initial Pass GG PL 20 days
280 |4 35438 Transfer output sandbox selection logic to Runjob: Test, add old/new support GG AB2 8 days
281 |7 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2 10 days
282 | 3.5.4.11 milestone: Automated handling of job log files GG 0 days
283 |7 3.5.4.9 Logfile Access Tools 23 days
284 |7 3.54.9.1 Specify tools for accessing old logfiles GG MD 5 days
285 |7 3.5.4.9.2 Provide tools (to MD) for accessing old logfiles GG AB2 6 days
286 |4 3.5.4.9.3 Test logfile access tools GG MD 5 days
287 | 3.5.49.4 Revise tools given customer feedback GG AB2 2 days
288 355 Automate system health alarms GG 118 days
289 |7 355.1 NGOP central service GG 66 days
290 |4 35511 Define hardware GG AB2 1 day
291 |7 3.55.1.2 Install basic NGOP server GG AB2 1 day
292 |7 3.55.1.4 Deploy and test best schema as depicted GG AB2 1 day
293 |7 3.55.15 Understand SAM-Grid representation requirements: Dev part AL AB2 5 days

Page 7




ID WBS Task Name Contact | Resource Duration
o Initials

294 |7 3.55.1.6 Understand SAM-Grid representation requirements: Ops part AL RH 5 days
295 |7 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX 8 days
296 |4 3.5.5.1.8 milestone: NGOP central service prepared GG 0 days
297 |E 3.5.5.2 Samgrid_mon GG 19 days
298 |7 35521 Develop persistent environment for repetitive task execution GG AB2 10 days
299 |7 3.55.2.2 Develop converter between SamGrid config and next-gen cron GG AB2 5 days
300 |4 35524 Store duplicate configuration of fwd node GG AB2 1 day
301 |7 3.5.5.25 Accept existing configuration of fwd node GG AB2 1 day
302 |7 3.55.2.6 Dispatch list of monitoring agents periodically, collect statuses GG AB2 1 day
303 | 3.5.5.2.7 Create distributable UPD package GG AB2 1 day
304 |7 3.5.5.2.8 milestone: Samgrid_mon developed GG 0 days
305 | 3,553 Develop monitoring scripts GG 13 days
306 |4 3.553.1 Develop generic scripts for Gridftp and Fcp monitoring GG AB2 1 day
307 | 3.55.33 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2 6 days
308 |, 3.55.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, opt. sched. component GG AB2 6 days
309 |7 3.5.5.34 milestone: Monitoring scripts developed GG 0 days
310 |4 3,555 Assess automation of alarming systems GG AB2 2 days
311 |7 3.5.5.6 Integration deployment and testing GG AB2 4 days
312 |7 3.5.5.7 Documentation Initiation GG AB2 5 days
313 |7 3.554 MILE 19: System health alarms deployed via NGOP with static config GG 0 days
314 |7 3.5.5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2 2 days
315 |7 35.5.14 Documentation Completion GG AB2 18 days
316 |4 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2 10 days
317 |7 3.5.5.16 Migrate service from dOsrv15 to samgfwd01 AL AB2 2 days
318 3.5.5.17 Configure another forwarding node as a back-up health alarm server AL SS 2 days
319 3.5.5.8 milestone: System health alarms via NGOP with sustainable process GG 0 days
320 | 3.5.6 Improve system testing infrastructure GG 3 days
321 |7 3.5.6.1 Simplify running test jobs GG 3 days
322 |7 3.56.1.1 Create test parameters for all job types GG AB2 1 day
323 |7 3.5.6.1.2 Create and distribute JDL templates with test parameters GG AB2 1 day
324 |7 3.5.6.1.3 Write testing instructions GG AB2 1 day
325 |7 3.5.6.1.4 milestone: Running test jobs simplified per request GG 0 days
326 3.5.7 milestone: End of the Road to Operations GG 0 days
327 | 3.7 Other Operations-related Fixes and Upgrades GG 108 days
328 | 3.7.1 Clarify DO certificate approval process, personnel GG GG 5 days
329 V/@ 3.75 Investigate “"Immortal Jobs" Operations Issue GG 0 days
330 3.8 MILE 27: Close-out of Ops Reduction/Transfer completed GG 0 days
331 | 4 DO Primary Production on Fermigrid MD 189 days
332 |7 4.1 Initial Commissioning MD 9 days
333 |7 41.1 INPUT: Attempt to run DO Primary Production on FermiGrid MD MD 0 days
334 |7 4.1.2 OSG/Fermigrid Resource Selection Meeting MD MD 0.5 days
335 V/'@ 4.1.3 Config DOProduction role: Fermigrid, GUMS, CAB, PBS, etc. ST,FEF MD 6 days
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ID WBS Task Name Contact | Resource Duration
o Initials

336 |4 4.1.4 Run DO Primary Prod via DOProduction role MD MD 1 day
337 | 4.1.5 MILE 1: DO Primary Production Runnable on Fermigrid MD 0 days
338 | 4.2 DOPPF Commissioning Evaluation Meeting RDK 1 day
339 4.3 Stable Operations MD 150 days
340 |7 431 Commissioning Follow-up MD 9 days
341 | E 4311 Fix dOsrv065 storage issues MD MD 3 days
342 |7 4312 Run DO Primary Prod to verify storage fix MD MD 3 days
343 |7 4313 Scale-up DO Primary Prod to 200 nodes MD MD 3 days
344 |7 4.3.1.4 milestone: DOPPF Stable Ops: Commissioning follow-up completed MD MD 0 days
345 |7 4.3.2 Management Processes and Documentation MD 101 days
346 |7 4321 Implement Change Management for feature requests using SAM IssueTracker MD 1 day
347 |7 4322 Establish service level for stable operations and implications on system config MD),GG,PM,JS 5 days
348 |7 4323 Grid Production System workflow/dataflow diagram - draft RDK RDK 3 days
349 |7 4324 Grid Production System info on diagram: node roles, software, maintainers RDK RDK,AB2 2.5 days
350 |4 43238 Grid Production System workflow/dataflow diagram - final RDK RDK 5 days
351 | & 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD vD,GG,FEF 20 days
352 |7 4.3.2.7 milestone: DOPPF Stable Ops: Management Processes and Documentation done MD 0 days
353 4.3.3 System Monitoring MD 39 days
354 | & 4331 CAB web monitoring infrastructure upgrade RDK FEF 18 days
355 | 43.3.6 CAB web monitoring changes requested by MD,JS - data collection RDK FEF 14 days
356 | 4335 CAB web monitoring changes requested by MD,JS - data presentation RDK FEF 7 days
357 4.3.3.4 milestone: DOPPF Stable Ops: System Monitoring done MD 0 days
358 434 Specific System Services Issues MD 103 days
359 [ERé: 4341 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 20 days
360 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD 20 days
361 V/'@ 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG 28 days
362 |, 4.3.45 Determine in detail how to adapt to use ReSS in DOGPCI GG GG 13 days
363 | 4346 Forward user's job scheduler requirements to sites: client side GG PM 4 days
364 | 4347 Forward user's job scheduler requirements to sites: execution side GG PM 3 days
365 43438 Forward user's job scheduler requirements to sites: DORunjob changes GG PL 5 days
366 4349 Forward user's job scheduler requirements to sites: pre-production testing GG MD 4 days
367 4.3.4.4 milestone: DOPPF Stable Ops: Specific System Services done MD 0 days
368 4.35 General System Services Issues (Road to Operations) GG 120 days
369 4.35.1 INPUT: (3.5.1) Standardize file system layout on SamGrid nodes GG 0 days
370 4.3.5.2 INPUT: (3.5.1) Get all nodes governing operation in a consistent, known state GG 0 days
371 |7 4.3.5.3 INPUT: (3.5.4) Evaluate how to reduce bandwidth consumed by moving logs GG 0 days
372 |7 4.3.5.4 INPUT: (3.5.4) Make Custom output support smarter, use compression GG 0 days
373 |7 4.3.55 INPUT: (3.5.4) Migrate Custom output support from SAM wrapper to DOrunjob GG 0 days
374 V/@ 4.3.5.6 INPUT: (3.5.4) Implement a logfile archive node GG 0 days
375 4.3.5.7 milestone: DOPPF Stable Ops: General System Services done GG 0 days
376 | 4.4 DOPPF Operations Evaluation Meeting RDK 1 day
377 4.7 MILE 28: DO Primary Production Stable on Fermigrid MD 0 days
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ID WBS Task Name Contact | Resource Duration
o Initials
378 | 5 Extend Grid Production System Functionality GG 83 days
379 |E 5.1 Forwarding Node Behind Firewall GG 5 days
380 |4 5.1.1 Forwarding Node Behind Firewall: Evaluate, determine best course of action GG AB2 5 days
381 |7 5.2 Minimal Resource Brokering GG 20 days
382 |7 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days
383 |7 5.3 MILE 16: Grid Production System functionality completed GG 0 days
384 | 6 Preparation of DO Apps for Long-term ASB 85 days
385 6.1 Skimming HG 0 days
386 | 6.1.1 Productize Skimming RDK 0 days
387 6.2 CAF Trees 0 days
388 {f:}} 6.2.1 Productize CAF Tree generation RDK 0 days
389 6.3 Raw?2Sim 0 days
390 | 6.3.1 Productize Raw2Sim RDK 0 days
391 6.4 AADST 85 days
392 | 6.4.1 Productize AADST RDK 0 days
393 | & 6.4.3 Enable data migration to SAM storage AL AL 2 days
394 | 6.4.4 Track data migration to SAM storage AL AL 67 days
395 | 6.4.5 Perform data migration to SAM storage AL DO 77 days
396 6.6 Write recommendations for productization of DO Apps RDK RDK 7 days
397 6.5 MILE 24: Preparation of DO Apps for long-term ASB 0 days
398 | 7 Evaluation of DO SamGrid Requests RDK 86 days
399 7.1 Reco 0 days
400 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days
401 7.2 MC Production 0 days
402 7.21 EVAL: Ability to run TrigSim in MC Production RDK 0 days
403 7.3 Skimming 0 days
404 7.3.1 EVAL: Skimming in Production RDK 0 days
405 7.4 EVAL: Fixing 0 days
406 7.5 Raw?2Sim 0 days
407 751 EVAL: Run raw2sim on minbias files RDK 0 days
408 7.6 Reco-cert 85 days
409 7.6.1 EVAL: Merging of reco-cert files RDK 0 days
410 | 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
411 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days
412 7.7 CAF Trees 0 days
413 7.7.1 EVAL: CAF Trees from Production RDK 0 days
414 7.8 EVAL: MC CAF Trees RDK 0 days
415 7.9 EVAL: AADST RDK 0 days
416 | 7.10 EVAL: Grid Analysis RDK 0 days
417 7.12 Evaluate remaining DO SamGrid Requests RDK 86 days
418 |7 7.12.2 Develop generic WBS for adapting DO Apps to Grid Production RDK RDK 9 days
419 |7 7.12.3 Create form to capture DO App requirements, workflow, use patterns - draft RDK RDK 2 days
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ID WBS Task Name Contact | Resource Duration
o Initials

420 | 7.12.4 Create maintainable list of known portability issues for DO Apps on Grid - draft RDK RDK 2 days
421 |7 7.12.10 Mini-docs on DO App requirements, known portability issues - final RDK RDK 2 days
422 V/'@ 7.12.1 DO SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK 5 days
423 |7 7.12.8 D0 SamGrid Requests Evaluation: Meet w/D0O Spokes and Vicky White RDK 0 days
424 V/'@ 7.12.9 DO SamGrid Requests Evaluation: Review version (v0.9) RDK RDK 2 days
425 |7 7.12.5 DO SamGrid Requests Evaluation: Internal Review RDK 6 days
426 7.12.6 DO SamGrid Requests Evaluation: Revision (v1.0) RDK RDK 2 days
427 7.12.7 DO SamGrid Requests Evaluation: Approval RDK 1 day
428 7.11 MILE 25: Evaluation of DO SamGrid Requests done RDK 0 days
429 | 8 Project Management RDK 196 days
430 V/{a} 8.1 INPUT: Draft Preliminary High-level WBS RDK RDK 0 days
431 8.2 Initiative Coordination Meeting RDK 176.13 days
432 | & 8.2.1 Initiative Coordination Meeting 1 RDK lhr
433 | & 8.2.2 Initiative Coordination Meeting 2 RDK lhr
434 |7 8.2.3 Initiative Coordination Meeting 3 RDK 1hr
435 |7 8.2.4 Initiative Coordination Meeting 4 RDK 1hr
436 |4 8.25 Initiative Coordination Meeting 5 RDK 1hr
437 |7 8.2.6 Initiative Coordination Meeting 6 RDK 1hr
438 |7 8.2.7 Initiative Coordination Meeting 7 RDK 1hr
439 |7 8.2.8 Initiative Coordination Meeting 8 RDK 1hr
440 |7 8.2.9 Initiative Coordination Meeting 9 RDK 1hr
441 |7 8.2.10 Initiative Coordination Meeting 10 RDK 1hr
442 |7 8.2.11 Initiative Coordination Meeting 11 RDK 1hr
443 |7 8.2.12 Initiative Coordination Meeting 12 RDK 1hr
444 |7 8.2.13 Initiative Coordination Meeting 13 RDK 1hr
445 |7 8.2.16 Initiative Coordination Meeting 14 RDK 1hr
446 | 8.2.14 Initiative Coordination Meeting 15 RDK 1hr
447 | 8.2.17 Initiative Coordination Meeting 16 RDK 1hr
448 |7 8.2.15 Initiative Coordination Meeting 17 RDK 1hr
449 |7 8.2.19 Initiative Coordination Meeting 18 RDK 1hr
450 |7 8.2.20 Initiative Coordination Meeting 19 RDK 1hr
451 |7 8.2.21 Initiative Coordination Meeting 20 RDK 1hr
452 |7 8.2.22 Initiative Coordination Meeting 21 RDK 1hr
453 |[Fd 8.2.23 Initiative Coordination Meeting 22 RDK 1hr
454 |[Ed 8.2.24 Initiative Coordination Meeting 23 RDK 1hr
455 |7 8.3 Project Planning RDK 78.9 days
456 | 8.3.1 WBS/Schedule v0.8 for 3/7 objectives RDK RDK 10 days
457 V/@ 8.3.2 milestone: WBS/Schedule v0.8, begin weekly status'ing RDK 0 days
458 |7 8.3.3 WBS/Schedule v0.9 for 5/7 objectives RDK RDK 13 days
459 | & 8.3.4 milestone: Plan v0.9 sufficient to drive near-term work RDK 0 days
460 |4 8.35 Draft WBS/Schedule v1.0 for 7/7 objectives RDK  RDK,GG 32 days
461 |7 8.3.6 Big Baseline Planning Meeting RDK 1 day
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ID WBS Task Name Contact | Resource Duration
o Initials

462 |7 8.3.7 Create Baseline Project Plan v1.0 RDK RDK 2 days
463 V/@ 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK 0 days
464 |7 8.3.9 Baseline Project Plan: Executive Presentations RDK RDK 4 days
465 |7 8.3.12 Baseline Project Plan v1.0: Integrate feed-back RDK RDK 2 days
466 |4 8.3.13 Baseline Plan Project v1.1: Drop tasks pushed out past end of Initiative RDK RDK 2 days
467 V/{a} 8.3.14 MILE 8: Project Plan v1.1 RDK 0 days
468 8.4 Project Administration RDK 154.9 days
469 |7 8.4.1 Planning Phase (Level of Effort = 5%) RDK RDK 48 days
470 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 87 days
471 8.5 Project Close-out RDK 30 days
472 8.5.6 Project Objectives Close-out Document RDK RDK 5 days
473 [Eé 8.5.1 Project Close-out Meeting RDK RDK 1 day
474 8.5.2 Project Close-out Report RDK RDK 5 days
475 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 3 days
476 8.54 Archive project artifacts RDK RDK 2 days
477 8.5.5 milestone: Initiative Closed-out RDK 0 days
478 9 MILE 29: DO GPC Initiative completed ASB 0 days
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Start Finish [ July 2007 August 2007 [ September 2007 [Od]
2326129 2[5 |8 11/14[17]20/23[26[29|1 |4 [ 7 [10[13]16[29[22[25/28[31[3 [6 |9 [12[15/[18[21[24[27[30]

Sun 7/1/07  Fri 4/11/08 ¢ ; ; :
Sun 7/1/07 Sun 7/1/07 7/1 Q—I-N-P&T: Original architecture document v1.2 3 3
Thu 7/5/07 Fri 7/13/07 ASB,AL High-level Architecture Document: draft - APls, component responsibilities
Fri 7/13/07 Fri 7/13/07 7/13 Q—&llestone Draft High-level Architecture Document

Mon 7/16/07 Fri 7/20/07 GG,RDK,ASB ﬁ—th—level—A;eMee&u;e—Deeumem:—Rea@w

Wed 8/15/07 Fri 8/24/07 AL

Mon 10/1/07
Fri 10/12/07
Fri 10/12/07
Sun 7/1/07
Sun 7/1/07
Mon 7/2/07
Mon 7/2/07
Mon 7/2/07
Tue 7/3/07
Mon 7/9/07
Mon 7/9/07
Fri 1/11/08
Fri 1/11/08
Mon 7/2/07
Mon 7/2/07
Tue 7/10/07
Thu 8/9/07
Mon 8/13/07
Mon 7/2/07
Mon 7/2/07
Tue 8/14/07
Mon 8/20/07
Mon 7/30/07
Mon 7/30/07
Mon 9/24/07
Fri 10/12/07
Mon 11/26/07
Tue 2/5/08
Mon 12/10/07
Mon 1/7/08
Mon 12/10/07
Tue 2/5/08
Tue 1/22/08
Tue 1/22/08
Wed 2/13/08

Thu 10/4/07
Fri 10/12/07
Fri 10/12/07
Fri 4/4/08
Sun 7/1/07
Fri 7/6/07
Mon 7/2/07
Mon 7/2/07
Fri 7/6/07

Fri 1/11/08
Mon 7/9/07
Fri 1/11/08
Fri 1/11/08
Mon 8/13/07
Mon 7/2/07
Wed 8/8/07
Mon 8/13/07
Mon 8/13/07
Mon 8/20/07
Mon 7/2/07
Mon 8/20/07
Mon 8/20/07
Tue 2/5/08
Fri 9/21/07
Tue 11/6/07
Wed 10/17/07
Tue 12/11/07
Tue 2/5/08
Wed 1/2/08
Mon 1/7/08
Mon 12/10/07
Tue 2/5/08
Fri 3/28/08
Tue 2/12/08
Wed 2/20/08

RDK G

e
7/1 INPUT: Review of DOrunjob interface i i i
712 INPUT: |nterface changes documented

PL Decouple DOrunjob macro and SamGrid development work
PM !lﬁ oupling: MC Job Type: SamGrid Integration

Start Prod at Stage 2: SamGrid devélopment/integration
Start Prod at Stage 2: Production-level test
8/13 @[ MILE 2: Start (MC) Production at Stage 2 - Working

JS

Error Recovery: Production-level test
: 8/20 ¢ milestone: Error Recovery in Phased Processing ;

DW ﬁ S hprepro-todis-ad

DW C—
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Start Finish [ July 2007 August 2007 | September 2007 |o¢
23/26 /29| 2 [ 5[ 8 [11]14]17]20]23 2629|147 \1o|13|16\19|22\25|28\31\ 369 |12\15\18|21\24|27\3o|
Mon 3/17/08 Thu 3/20/08 3
Thu 2/14/08 Tue 2/19/08
Fri 3/21/08 Tue 3/25/08
Fri 3/21/08 Tue 3/25/08
Fri 3/21/08 Thu 3/27/08
Fri 3/28/08 Fri 3/28/08
Fri 3/28/08 Fri 3/28/08 g
Wed 9/12/07 Fri 1/11/08 e
Wed 9/12/07 Wed 9/19/07 RDK Survey current unde
Thu 9/20/07  Thu 9/20/07 %es
Mon 10/1/07  Tue 10/16/07 GG Gl

Wed 10/17/07
Tue 11/6/07
Mon 11/12/07
Mon 1/7/08
Fri 1/11/08
Fri 3/28/08
Fri 3/28/08
Thu 4/3/08
Fri 4/4/08

Fri 2/1/08
Fri 2/8/08

Fri 2/8/08

Fri 2/8/08

Fri 2/8/08

Fri 2/8/08

Fri 2/1/08

Fri 4/4/08
Sun 7/1/07
Mon 7/2/07
Mon 7/2/07
Mon 7/2/07
Mon 7/2/07
Mon 9/24/07
Thu 10/4/07
Thu 10/4/07
Mon 7/2/07
Mon 7/2/07
Mon 7/16/07
Mon 8/20/07
Wed 9/26/07
Wed 10/3/07

Fri 10/26/07
Fri 11/9/07
Mon 11/19/07
Fri 1/11/08
Fri 1/11/08
Fri 4/4/08
Wed 4/2/08
Fri 4/4/08
Fri 4/4/08
Fri 2/8/08
Fri 2/8/08
Fri 2/8/08
Fri 2/8/08
Fri 2/8/08
Fri 2/8/08
Fri 2/8/08
Fri 4/4/08
Fri 4/4/08
Fri 3/7/08
Thu 10/4/07
Mon 7/2/07
Mon 7/9/07
Fri 9/28/07
Thu 10/4/07
Thu 10/4/07
Fri 10/5/07
Mon 7/2/07
Fri 8/17/07
Fri 8/24/07
Tue 10/2/07
Wed 10/3/07

712
AB3,AB2

712 Q—LNPU%F\Md—N@de-I-istall Doc: Recent Draft

INPUT: Data Queues Doc: Recent Draft
a Queues-Doc:Feed-back-update

v
DZAL

ss E—Eﬁd Node Install Doc: Hardware prep attempt
SS ﬁ—Fwd—Nede—lns&aH—Dee—Feed—baek—$

DZ,SS
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Start Finish [ July 2007 August 2007 [ September 2007 [Od]
2326292 |5 [8[11]14[17]20[23[26[29[ 1[4 [7 \1o|13|16\19|22\25|28\31\ 36109 |12\15\18|21\24|27\30|
Thu 10/4/07 Fri 10/5/07 i
Fri 10/5/07 Fri 10/5/07 1
Thu 7/12/07 Fri 7/20/07 Py 3 1
Thu 7/12/07 Fri 7/20/07 AB2 ﬁfRM with SAM Doc: Integrate into SamGrid Documentation
Fri 7/20/07 Fri 7/20/07 7/20 ¢ milestone: SRM with SAM Doc: Completed |
Wed 9/5/07 Fri 3/7/08 5 )
Wed 9/5/07 Wed 9/5/07 AL Operations Policies doc: Draft 3
Thu 9/6/07 Wed 9/12/07 i ici
Wed 10/3/07  Wed 10/24/07
Thu 10/25/07 Fri 11/2/07
Wed 1/2/08 Fri 1/11/08
Mon 1/14/08 Fri 1/25/08
Mon 1/28/08 Fri 2/29/08
Mon 3/3/08 Fri 3/7/08
Fri 3/7/08 Fri 3/7/08
Fri 3/7/08 Fri 3/7/08 i i i
Sun 7/1/07 Sun 7/1/07 7/1 Q—I-NP-ULWite up of operations issues
Mon 7/9/07 Thu 7/12/07 GG Current Operations descrlptlon draft - level and causes
Fri 7/13/07 Thu 7/19/07 PM,RD@%GSCHWIOW Review
Thu 8/2/07 Fri 8/3/07 GG @@y ions description: Revised version
Thu 8/16/07 Thu 8/16/07 Approve

Thu 8/16/07
Mon 7/9/07
Mon 7/9/07
Mon 7/9/07
Tue 7/17/07
Tue 7/24/07
Wed 7/25/07
Fri 7/13/07
Fri 7/13/07
Mon 8/6/07
Tue 8/28/07
Wed 9/5/07
Tue 9/18/07
Wed 9/19/07
Thu 10/4/07
Fri 10/5/07
Fri 10/5/07
Wed 8/1/07
Wed 8/1/07

Thu 8/16/07
Wed 7/25/07
Mon 7/9/07
Mon 7/16/07
Mon 7/23/07
Wed 7/25/07
Wed 7/25/07
Fri 10/5/07
Fri 7/13/07
Mon 8/27/07
Tue 9/4/07
Tue 9/18/07
Tue 9/18/07
Tue 10/2/07
Fri 10/5/07
Fri 10/5/07
Fri 10/5/07
Fri 12/14/07
Fri 8/24/07

ASB ifurrent Operations descrlptlon

8/16 ¢ milestone: Current Operatlon<

description

7/9
RS,AL
GG,RDK,

: FY08 REX budget determined
Future Operations deséription: draft - acceptable load level and activities
Future Operations description: Review

Future Operations description: Approve

ASB
ASB

7125 4 ) mllestone Future Operations description

7/13 onitoring, Alarms proposal

GG Operations R
ASB,RDK,AL

GG,AB2

eduction plan: Overall draft
Operations Reduction plan: Review
Operations Reduction

9/18 MILE 4: Operations
GG’%

ASB,RDK
1
1
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Start Finish [ July 2007 August 2007 [ September 2007 [Oc
232629 2[5 [ 8 [11]14[17[20[23[26/29| 1[4 7 \1o|13|16\19|22\25|28\31\ 31619 |12\15\18|21\24|27\30|
Wed 8/1/07 Thu 8/2/07 o | |
Wed 8/1/07 Wed 8/1/07 GG @ Request SamGrid Users to open tigkets
Thu 8/2/07 Thu 8/2/07 ALiillnform Sam shifters about handling SamGrid Requesls
Thu 8/2/07 Thu 8/2/07 8/2 & milestone: SamGrid Requests to|Sam Issue Tracker
Thu 8/2/07  Mon 8/13/07
Thu 8/2/07 Thu 8/2/07 PM @-Write-up checklist
Fri 8/3/07 Tue 8/7/07 GG,AL Review checklist
Wed 8/8/07 Fri 8/10/07 vise checklist
Mon 8/13/07  Mon 8/13/07 PM,AL & Checklist raining, tral run
Mon 8/13/07 Mon 8/13/07 § PM ine-tune checklist per feed-back §
Mon 8/13/07 Mon 8/13/07 8/13 Q milestone: SamGrid Operafions Checklist Transferred
Tue 8/14/07 Fri 8/24/07
Tue 8/14/07  Mon 8/20/07 AL Ops-oriented fgrmat
Tue 8/21/07 Fri 8/24/07 : eview, sign-off Hy GG, AB2
Fri 8/24/07 Fri 8/24/07 8/24 milestone: Adap{ Operations Checklist to Ops-oriented Forma
Fri 8/24/07 Fri 8/24/07 8/24 ¢ MILE 3: Manual Checklist} Phase 1/4 of Ops Transfer done
Wed 9/12/07  Tue 10/2/07 5 g
Wed 9/12/07  Tue 10/2/07 DEV.REX G
Wed 9/12/07  Tue 10/2/07 DEV.REX G
Tue 10/2/07  Tue 10/2/07 1072 ¢
Wed 10/17/07  Tue 11/6/07
Wed 10/17/07  Tue 11/6/07
Wed 10/17/07  Tue 11/6/07
Tue 11/6/07  Tue 11/6/07
Mon 11/26/07  Fri 12/14/07
Mon 11/26/07 Fri 12/14/07
Mon 11/26/07  Fri 12/14/07
Fri 12/14/07  Fri 12/14/07
Fri 12/14/07 Fri 12/14/07
Mon 7/30/07 Wed 8/8/07 PM s New VDT VDT-oriented Testbed-setup—| 5
Tue 9/18/07  Wed 9/19/07 i
Thu 9/20/07  Thu 10/25/07
Thu 10/25/07  Thu 10/25/07
Wed 9/5/07 Fri 4/4/08
Wed 9/5/07 Fri 3/21/08 §
Wed 9/5/07 Fri 9/14/07 GG,AL
Mon 9/17/07 Fri 3/21/08 1
Mon 9/17/07 Tue 9/18/07
Wed 9/19/07 Fri 3/21/08

Wed 9/19/07
Tue 10/16/07

Wed 10/10/07
Mon 11/12/07
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Start

Finish

[ July 2007

August 2007

| September 2007

[oc

1417 \10|13|16\19|22\25|28\31\3|6\9 |12\15\18|21\24|27\30|

Tue 10/16/07
Fri 10/26/07
Tue 10/30/07
Wed 10/31/07
Fri 11/2/07
Mon 11/5/07
Tue 11/6/07
Wed 11/7/07
Mon 11/12/07
Thu 9/27/07
Mon 12/10/07
Mon 12/10/07
Tue 12/11/07
Thu 12/13/07
Thu 12/20/07
Mon 1/7/08
Wed 1/23/08
Wed 1/23/08
Tue 1/22/08
Tue 1/22/08
Wed 1/23/08
Fri 1/25/08
Wed 2/20/08
Mon 2/25/08
Wed 2/27/08
Thu 2/28/08
Fri 2/29/08
Thu 10/25/07
Mon 2/4/08
Mon 2/4/08
Tue 2/12/08
Mon 2/18/08
Wed 2/20/08
Tue 2/26/08
Mon 3/3/08
Tue 3/4/08
Wed 3/5/08
Mon 3/10/08
Mon 3/10/08
Fri 3/14/08
Mon 3/17/08
Wed 3/19/08

Mon 10/22/07
Tue 10/30/07
Tue 10/30/07
Wed 10/31/07
Fri 11/2/07
Mon 11/5/07
Tue 11/6/07
Mon 11/12/07
Mon 11/12/07
Thu 9/27/07
Wed 1/23/08
Mon 12/10/07
Wed 12/12/07
Wed 12/19/07
Fri 1/4/08
Mon 1/14/08
Wed 1/23/08
Wed 1/23/08
Fri 2/29/08
Tue 1/22/08
Thu 1/24/08
Tue 2/19/08
Fri 2/22/08
Tue 2/26/08
Wed 2/27/08
Fri 2/29/08
Fri 2/29/08
Mon 11/12/07
Wed 3/5/08
Mon 2/11/08
Fri 2/15/08
Tue 2/19/08
Fri 2/22/08
Fri 2/29/08
Mon 3/3/08
Wed 3/5/08
Wed 3/5/08
Fri 3/21/08
Wed 3/12/08
Fri 3/14/08
Tue 3/18/08
Wed 3/19/08

23]/26 /29| 2 [ 5[ 8 f11]14]17]20]23]26]29

U927 ¢

INR
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Start

Finish

[ July 2007

August 2007

| September 2007

[oc

1417 \10|13|16\19|22\25|28\31\3|6\9 |12\15\18|21\24|27\30|

Thu 3/20/08
Fri 3/21/08
Fri 3/21/08

Tue 10/2/07

Tue 10/2/07

Tue 10/9/07

Tue 10/9/07

Thu 10/25/07
Mon 10/29/07
Wed 10/31/07

Thu 11/1/07
Fri 11/2/07

Mon 11/5/07

Mon 11/5/07

Tue 11/6/07

Tue 11/6/07

Tue 11/6/07

Wed 11/7/07
Mon 11/12/07
Mon 11/19/07
Mon 11/26/07
Mon 1/7/08
Tue 1/15/08
Mon 11/19/07
Mon 11/19/07
Mon 12/3/07

Mon 12/3/07

Mon 12/3/07

Mon 12/3/07
Fri 12/7/07
Fri 12/7/107
Fri 12/7/107
Fri 12/7/07
Fri 12/7/107
Fri 12/7/107
Fri 12/7/107
Fri 3/21/08

Fri 2/1/08
Fri 2/1/08
Wed 2/13/08
Fri 2/15/08
Wed 2/20/08

Fri 3/21/08
Fri 3/21/08
Fri 3/21/08
Tue 1/15/08
Mon 10/8/07
Tue 11/6/07
Wed 10/24/07
Fri 10/26/07
Tue 10/30/07
Wed 10/31/07
Thu 11/1/07
Fri 11/2/07
Mon 11/5/07
Mon 11/5/07
Tue 11/6/07
Tue 11/6/07
Tue 11/6/07
Fri 11/9/07
Fri 11/16/07
Fri 12/21/07
Tue 12/4/07
Tue 1/15/08
Tue 1/15/08
Fri 12/7/07
Mon 12/3/07
Fri 12/7/07
Mon 12/3/07
Mon 12/3/07
Mon 12/3/07
Fri 12/7/07
Fri 12/7/107
Fri 12/7/107
Fri 12/7/07
Fri 12/7/107
Fri 12/7/107
Fri 12/7/107
Fri 3/21/08
Tue 3/11/08
Fri 2/8/08
Thu 2/14/08
Tue 2/19/08
Fri 2/29/08

23]/26 /29| 2 [ 5[ 8 f11]14]17]20]23]26]29

PM |
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Start Finish [ July 2007 August 2007 | September 2007 [oc
23/26 /29| 2 [ 5[ 8 [11]14]17]20]23 2629|147 \10|13|16\19|22\25|28\31\ 369 |12\15\18|21\24|27\30|
Mon 2/25/08 Fri 2/29/08 s
Mon 3/3/08 Wed 3/5/08
Thu 3/6/08 Fri 3/7/08

Mon 3/10/08
Tue 3/11/08
Mon 1/7/08
Mon 1/7/08
Mon 1/7/08
Thu 1/24/08
Mon 2/4/08
Fri 3/28/08
Mon 3/31/08
Mon 3/3/08
Wed 1/9/08
Wed 1/9/08
Thu 1/10/08
Fri 1/11/08
Wed 1/30/08
Mon 2/11/08
Mon 3/31/08
Fri 4/4/08
Mon 1/7/08
Mon 1/14/08
Fri 4/4/08
Wed 9/5/07
Wed 9/5/07
Tue 10/9/07
Tue 11/6/07
Wed 12/12/07
Mon 1/7/08
Wed 1/23/08
Wed 11/7/07
Wed 11/7/07
Wed 11/21/07
Mon 12/3/07
Mon 12/10/07
Wed 9/19/07
Wed 9/19/07
Wed 9/19/07
Thu 9/20/07
Fri 9/21/07
Mon 9/24/07

Tue 3/11/08
Tue 3/11/08
Fri 4/4/08
Wed 4/2/08
Tue 1/8/08
Tue 1/29/08
Wed 2/13/08
Fri 3/28/08
Wed 4/2/08
Wed 3/5/08
Thu 4/3/08
Wed 1/9/08
Thu 1/10/08
Fri 1/11/08
Fri 2/8/08
Mon 2/11/08
Thu 4/3/08
Fri 4/4/08

Fri 1/11/08
Mon 1/14/08
Fri 4/4/08
Wed 1/23/08
Wed 9/5/07
Tue 10/9/07
Mon 12/3/07
Fri 12/21/07
Wed 1/23/08
Wed 1/23/08
Tue 12/11/07
Tue 11/13/07
Fri 11/30/07
Fri 12/7/07
Tue 12/11/07
Tue 3/11/08
Fri 12/21/07
Wed 9/19/07
Thu 9/20/07
Fri 9/21/07
Fri 9/28/07

duce-size-of output-sandbo
H ¥ put-Sat

AB2 @R
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Start

Finish

[ July 2007

August 2007

| September 2007

|o¢

23]/26 /29| 2 [ 5[ 8 f11]14]17]20]23]26]29

Wed 10/24/07
Wed 12/12/07
Fri 12/21/07
Mon 9/24/07
Mon 9/24/07
Mon 10/8/07
Mon 10/15/07
Tue 10/16/07
Wed 10/17/07
Thu 10/18/07
Thu 10/18/07
Fri 10/19/07
Fri 10/19/07
Mon 10/22/07
Tue 10/30/07
Tue 11/6/07
Wed 12/26/07
Fri 12/28/07
Wed 11/7/07
Fri 1/4/08
Thu 1/3/08
Mon 1/7/08
Fri 1/18/08
Wed 2/13/08
Mon 3/10/08
Tue 3/11/08
Tue 9/11/07
Tue 9/11/07
Tue 9/11/07
Wed 9/12/07
Thu 9/13/07
Fri 9/14/07
Fri 4/4/08
Mon 8/13/07
Mon 8/13/07
Tue 1/22/08
Fri 4/4/08
Sun 7/1/07
Sun 7/1/07
Sun 7/1/07
Tue 7/3/07
Tue 7/3/07

Tue 10/30/07
Fri 12/21/07
Fri 12/21/07

Thu 10/18/07

Fri 10/5/07

Fri 10/12/07
Mon 10/15/07
Tue 10/16/07
Wed 10/17/07

Thu 10/18/07

Thu 10/18/07
Tue 11/6/07
Fri 10/19/07

Mon 10/29/07
Tue 11/6/07
Tue 11/6/07

Thu 12/27/07

Fri 1/4/08
Tue 11/13/07
Fri 1/4/08
Fri 1/4/08
Mon 2/4/08
Fri 2/1/08
Thu 2/14/08
Tue 3/11/08
Tue 3/11/08
Fri 9/14/07
Fri 9/14/07
Tue 9/11/07

Wed 9/12/07

Thu 9/13/07

Fri 9/14/07
Fri 4/4/08
Tue 1/22/08
Fri 8/17/07
Tue 1/22/08
Fri 4/4/08
Wed 4/2/08
Fri 7/13/07
Sun 7/1/07
Tue 7/3/07
Thu 7/12/07

1l4af7]10[13]16/19[22[25[28[31[3 [6 |9 [12[15[18[21]24[27[30]

AB2

=9
=

AB2 @-Create test parameters for all job

AB2 @-Create and distribute JDL te:mpl
AB2 @ Write testing instructions
9/14 ¢ milestone: Running test jdbs

v
GG @& Clarify DO certificate approval pr

cess, personnel

7/1 0—$PUT: Attempt to run DO Primary Production on FermiGrid

MD §,OSG/Fermigrid Resource Selection Meeting |
MD %

Config DOProduction role: Fermigrid, GUMS, CAB, PBS, etc.
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Start Finish [July 2007 August 2007 [ September 2007 [Oc
23[26[29[ 2[5 [8[1114[17]20[23[26[29[ 1[4 ]7 \10|13|16\19|22\25|28\31\ 369 |12\15\18|21\24|27\30|
Fri 7/13/07 Fri 7/13/07 MD Run DO Primary Prod via DOProduction role
Fri 7/13/07 Fri 7/13/07 7/13 ¢ MILE 1: DO Primary Production Runnable on Fermigrid ;
Fri 8/24/07 Fri 8/24/07 3 OPPF CQmmissioni hg Evaluation Meeting
Mon 8/27/07 Wed 4/2/08 i_% :
Mon 8/27/07 Fri 9/7/07 o e —
Mon 8/27/07 Wed 8/29/07 MD Fix dOsrv065|storage issues
Thu 8/30/07 Tue 9/4/07 MD : DO Primary Prod to verify storage fIX
Wed 9/5/07 Fri 9/7/07 Scale-up DO Primary Prod to 200 nodes
Fri 9/7/07 Fri 9/7/107

Mon 8/27/07
Mon 8/27/07
Thu 9/27/07
Wed 12/12/07
Tue 12/18/07
Thu 1/17/08
Tue 10/30/07
Thu 1/24/08
Mon 1/7/08
Mon 1/7/08
Fri 2/1/08
Thu 2/21/08
Fri 2/29/08
Thu 11/1/07
Tue 1/29/08
Tue 1/29/08
Thu 11/1/07
Mon 1/7/08
Fri 2/8/08

Fri 2/15/08
Fri 3/21/08
Fri 3/28/08
Wed 4/2/08
Wed 9/5/07
Fri 2/29/08
Fri 2/29/08
Wed 9/5/07
Wed 9/5/07
Wed 1/23/08
Tue 10/9/07
Fri 2/29/08
Mon 2/11/08
Fri 2/29/08

Thu 1/24/08
Mon 8/27/07
Wed 10/3/07
Fri 12/14/07
Thu 12/20/07
Thu 1/24/08
Wed 11/28/07
Thu 1/24/08
Fri 2/29/08
Thu 1/31/08
Wed 2/20/08
Fri 2/29/08
Fri 2/29/08
Wed 4/2/08
Mon 2/25/08
Mon 2/25/08
Wed 12/12/07
Mon 1/28/08
Wed 2/13/08
Tue 2/19/08
Thu 3/27/08
Wed 4/2/08
Wed 4/2/08
Fri 2/29/08
Fri 2/29/08
Fri 2/29/08
Wed 9/5/07
Wed 9/5/07
Wed 1/23/08
Tue 10/9/07
Fri 2/29/08
Mon 2/11/08
Fri 2/29/08

9/7 ¢ milestone: DOPPF Stable Ops: Commi

| MD,GG,PM,JS G|
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Start Finish [ July 2007 August 2007 | September 2007 [oc

23/26 /29| 2 [ 5[ 8 [11]14]17]20]23 2629|147 \10|13|16\19|22\25|28\31\3|6\9 |12\15\18|21\24|27\30|

Wed 8/15/07 Wed 12/12/07 9
Wed 8/15/07 Tue 8/21/07 =0 ; ;
Wed 8/15/07 Tue 8/21/07 AB2 @@= Forwarding Node Behind Firewall: Evaluate, determine best course

Tue 11/13/07  Wed 12/12/07
Tue 11/13/07  Wed 12/12/07
Wed 12/12/07  Wed 12/12/07
Tue 10/23/07 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Tue 10/23/07 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Tue 10/23/07  Wed 10/24/07
Thu 10/25/07 Tue 2/19/08
Thu 10/25/07 Tue 2/19/08
Tue 2/19/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Tue 10/23/07 Thu 2/28/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Tue 10/23/07 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Tue 10/23/07 Fri 11/2/07
Tue 10/23/07 Fri 11/2/07
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Tue 10/23/07 Thu 2/28/08
Tue 10/23/07 Fri 11/2/07
Fri 2/15/08 Mon 2/18/08
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Start Finish [ July 2007 August 2007 | September 2007 |o¢
23/26 /29| 2 [ 5[ 8 [11]14]17]20]23 2629|147 \1o|13|16\19|22\25|28\31\ 369 |12\15\18|21\24|27\30|
Fri 2/15/08 Mon 2/18/08 3
Thu 2/21/08 Fri 2/22/08
Wed 2/6/08 Tue 2/12/08

Wed 2/13/08
Wed 2/13/08
Fri 2/15/08
Tue 2/26/08
Thu 2/28/08
Thu 2/28/08
Sun 7/1/07
Sun 7/1/07
Tue 7/3/07
Tue 7/3/07
Tue 7/17/07
Tue 7/31/07
Tue 8/14/07
Tue 8/28/07
Tue 9/11/07
Tue 9/25/07
Tue 10/9/07
Tue 10/23/07
Tue 11/6/07
Tue 11/20/07
Tue 12/4/07
Tue 12/18/07
Tue 1/8/08
Tue 1/15/08
Tue 1/22/08
Tue 1/29/08
Tue 2/5/08
Tue 2/12/08
Tue 2/19/08
Tue 2/26/08
Tue 3/4/08
Tue 3/18/08
Tue 7/3/07
Tue 7/3/07
Wed 7/18/07
Wed 7/18/07
Fri 8/17/07
Fri 8/17/07
Thu 10/4/07

Wed 2/13/08
Thu 2/14/08
Fri 2/22/08
Wed 2/27/08
Thu 2/28/08
Thu 2/28/08
Fri 4/11/08
Sun 7/1/07
Tue 3/18/08
Tue 7/3/07
Tue 7/17/07
Tue 7/31/07
Tue 8/14/07
Tue 8/28/07
Tue 9/11/07
Tue 9/25/07
Tue 10/9/07
Tue 10/23/07
Tue 11/6/07
Tue 11/20/07
Tue 12/4/07
Tue 12/18/07
Tue 1/8/08
Tue 1/15/08
Tue 1/22/08
Tue 1/29/08
Tue 2/5/08
Tue 2/12/08
Tue 2/19/08
Tue 2/26/08
Tue 3/4/08
Tue 3/18/08
Tue 10/23/07
Wed 7/18/07
Wed 7/18/07
Fri 8/17/07
Fri 8/17/07
Wed 10/3/07
Thu 10/4/07

711

RDK

PUT: Draft Preliminary High-level WBS ‘ 3
! 0 § ( ‘. g ¢
& Initiative Coordination Meeting 1 i i
§ Initiative Coordination Meetlng 2
i Inltlatlve Coordination Meeting 3 :
; § Initiative Coordination Meetlng 4
(] Inltlatlve Coordination Meeting 5 ‘
§ Initiative Coordination Meeting 6
] Inltlatlve c

WBS/Schedule v0.8 for 3/7 objectives
milestone: WBS/ScheduIe v0.8, begin weekly status'ing

WBS/Schedule v0.9 for 5/7 objectives

milestone: Plan v0.9 sufficient to drive near-term work

7/18
RDK
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Start

Finish

[ July 2007 August 2007 | September 2007 |o¢

1417 \10|13|16\19|22\25|28\31\3|6\9 |12\15\18|21\24|27\30|

Fri 10/5/07
Mon 10/8/07
Tue 10/9/07

Mon 10/15/07
Wed 10/17/07
Tue 10/23/07
Wed 7/18/07
Wed 7/18/07
Tue 10/9/07
Mon 3/3/08

Mon 3/3/08

Fri 3/21/08
Mon 3/31/08

Mon 4/7/08
Thu 4/10/08

Fri 4/11/08

Fri 4/11/08

Mon 10/8/07
Mon 10/8/07
Fri 10/12/07
Tue 10/16/07
Thu 10/18/07
Tue 10/23/07
Fri 2/29/08
Mon 10/8/07
Fri 2/29/08
Fri 4/11/08
Fri 3/7/08

Fri 3/21/08
Fri 4/4/08
Wed 4/9/08
Fri 4/11/08
Fri 4/11/08
Fri 4/11/08

23]/26 /29| 2 [ 5[ 8 f11]14]17]20]23]26]29

y |
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tober 2007

| November 2007 | December 2007 January 2008 | Feb
316 [9l12[15/18[21[24]27[30] 2[5 8 [11[14]17 202326292 [5 |8 [11]14[17/20[23[26[29[1 |4 [7 \10\13|16\19|22\25|28|31\

—

Architecture Document: Approval - ASB
RDK a;ngh level Architecture Document: Approval -
10/12 ¢ MILE 7: DO Grid Production Archltecture document done

JS iftore output from any stage: Produ
1/11 ¢ MILE 22: Store output from any stal

50% implementation

: t 40% irﬁplementation
RDK,GG (@@= DOrepro tools adaptatlon Request impact on SamGrid and/or DOrunjob

SS

25|
DOrepro tools adaptation: Use generic runjob interf
‘ MD i@ DOrepro tools adaptation: Define test data
DEFER: DOrepro tools adaptatlon Adjust D runjob to use request system

2/5

o —_—
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tober 2007

| November 2007 | December 2007

369 12[15[18]21(24[27[30]2 [ 5[ 8 [11]14[17[20[23[26 /29[ 2 [5 |8 [11[14[17 20 23[26]29

sting meeting

Testing responsibilities; procedures proposal
GG,PL } Component and Integration testing

AB2 ﬁ—[ialuate how DOrunjob should sét up WN environment

PL Vs DOrunjob sets up its ownenvironment

DEV,PL,DW,JS

erstanding of testing procedures i

4

7 [10]13 1619 [22 252831

| Fe‘b

ﬁfvaluate and sign-off on test faciliti
1/11 ¢ MILE 18: Support testing v7/dOrun;j

Data Queues Doc: Integrate into SamGrid Documentation
/4¢" milestone: Data Queues Doc: Completed

Queues Doc: Approve
p

]

Fwd Node Install Doc: Integrate Dehong and Steve's documents
EFWd Node Install Doc: Approve |
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tober 2007 | November 2007 | December 2007 January 2008 | Feb
3|6\9|12\15|18|21\24|27\30|2\5\8|11\14|17\20\23|26\29|2\5|8|11\14|17\20|23\26\29 1] 4]7]10[13]16]19]22]25]28]31]
Zg&-Fwd Node Install Doc: Integrate into SamGrid Installation Manual §

0/5¢ milestone: Fwd Node Install Doc: Compl‘eted

Operationé Policies doc: Revised draft

AL: E—%erations Policies doc: Review ver|
RDK —- Operations P

AL —

']

n plan] Revised version
Redugtion plan: Working plan ready |
?p erations Reduction plan: Coordinate w/FEF

? Dperations Reduction plan: Approve - CD DO
/ (3

0 milestone: Operations Reduction plan cdmpleted
0/5% Tmilestone: Operations Reduction and Transfer Planning completed
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tober 2007 | November 2007

| December 2007

January 2008
316 [9l12[15/18[21/24[27[30]2 [5 |8 [11[14[17[20(23[26/29[ 2 [ 5 [8 [11]14[17]20[23]26]29

| Fe‘b

at

REX Ops co-perform|s ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requésted by REX ops (Level of Effort)
b MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done

DEV,REX : REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
DEV,REX %opical Operations Training and Docs as requested by REX ops (Level of Effort)

.~ 11/6 ¢ MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done

DEV,REX EX Ops co-performs ops:tasks wit
DEV,REX ‘ opical Operations Training and Do
12/14 ¢ |MILE 21: Jim_Client+ - Phase 4/4 g

12/14 ¢ 'milestone: Operations Transfer non
— i

nted Testbed resetup

e New VDT software adaptation and deployment
ﬁ MILE 9: SamGrid migrated to new VDT version

roups involved (by Sep 14)

node-machine-co
A

B Admins procure HW pa aII Md nodes

n SamGrid Dev (Level of Effort)

f Ops Transfer done
ninally completed

7 [10013]16 1922 (252831

s as requested by REX ops (Level of Effort)
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[ December 2007

2008
7 110/13[16[19[22[25[28 [31 |

tober 2007

[ November 2007
30/ 258 11]14]17]20]23]26 \29 |25 8111417202326 ]29

36912 \15 |18 2124 ] 27

FEF %

PM

nflgure candidate fwd node (by Oct 22)
Developers install and test candidate fwd node (by Fri Oct 26)

PM djust current software to use standard location as default
PM djust current installation instructions i

SS i—PfX ops re-installs on candidate machine
Admins and REX ops configure productlon fwd node

ins c

FEF SS
. SS Switch candidate machine and d0srv047 (fwd + station) (Nov 6)
PM,SS Diagnose, resolve, document 32-bit/64-bit compatibility issues
i 11/12 —MHEELForwarding-Node-w/Sam-Station-Reinstalled-with-std-config
T—Fest-oi-fal-overin-producton-environmeni— § ;
¥ —_—
SS REX ops drains and take producﬁion fwd node offline (dOsrv15): NO-OP
ction fwd node (samgfwd02)

0O Er—

SS
SS
SS,PM

Organize activities to prepafe for LCG fwd node migration

REX ops installs software on new produ
REX ops tests new producti

ss &

bn fwd node (samgfwdOR)
=x ops and SamGrid Dev resolve perI/VDT is
ests new productlo
S ifut new fwd no

1/ milestona—verif

REX ops instélls
REX ops tests

SS
SS

SS

LCG)
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tober 2007 [ November 2007

[ December 2007

| Fe‘b

369 12[15[18]21(24[27[30]2 [ 5[ 8 [11]14[17[20[23 26 /29[ 2 [5 |8 [11[14[17 20 23[26]29

2008
7 110/13[16[19[22]25[28 |31

Define standard queuing node machine configuration

FEF

nce of samgrid-like node

llation instructions

d test samgrid-like node (by

amgrid.fnal.gov (Dec 4 downtim

nose job history incompatibiljity i
pigration fron

amgrid-like node (job queuihg, broker, web server)

Wed Nov 7)

default

ith dtd confia
dconfig
sues and create migration plan 1
n mixed old/new samgrid nodes to new node use only

Define standard durable location machine configuratio

MOOT: Admins procure HW parts(?) for teSt instance
MOOT: Admins configure test instance of durable loc
T: Developers install and test durable location n
Durable Locations: Adjust current installation in
12/7 MOOQOT: Adjust current software to use standar
12/7 MOOT: REX ops re-installs on test machine

12/7 ¢ |REX ops reconfigures existing durable location
12/7 MOOQOT: Stop tmb upload to d03rv063‘; REX opsg
12/7 MOOQOT: Stop tmb upload to d03rv065:; REX opsg

O
PM

ixed old/new samgrid nodes t
lew node use only

Turn off old s
1/15 ¢ milestone: M

new node use

1mgrid.fna|.:gov
igration to exclu

of durable location node
ation node (by Fri Nov 9)
bde (by Fri Nov 23)
structions

I location as default

S
reinstalls durable location
reinstalls durable location

12/7 o—MILE 7 DurableLocationsreinstalled-with-stg

confia
HHG:
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| November 2007 | December 2007 January 2008 | Feb
7 110/13[16[19 |22 25[28 [31 |

tober 2007
369 12[15[18 212427 [30]2 [ 5[ 8 [11]14[17[20[23 26292 [5 |8 [11[14[17]20(23[26[29| 1 | 4

AB2 i—Make—Qutput—saﬂdb@»espaee—maﬂaQemeﬂ%ore robust 3
PL @ut sandbox selection logic to Runjob: Initial Pass
AB2 wgiselection logic to Runjob: Test| add oldlqew

. AB ansfer output

D T
ﬁ ‘
4 1/23 ¢ milestone: Aut
MD % Is for accessing old logfiles ‘
‘ VD) for accessing old logfiles

AB2 ﬁ—Fiovide tools (to |
MD ﬁﬁst logfile access tools

AB2 Revise tools given customer feédback

P server

best schema fas depicted

@Fstand—SAM—S#d—FepFesentaﬂen—{equirements:: Dev part

Page 31




tober 2007 [ November 2007 [ December 2007 January 2008 [ Feb)
3|6\9|12\15|18|21\24|27\30|2\5\8|11\14|17\20\23|26\29|2\5|8|11\14|17\20|23\26\29 1[4 7]10[13[16[19[22[25[2831]
ﬁ Understand{SAM-Grigdrepresent . ]
AB2,REX Static NGOP conflgurati( n approach (instead of automated)
12/21 ¢—milestone-NGOP certral-service-prepared
istent environment for repetitive task exgcution
AB2 velop converter between SamGrid config and next-gen cron
AB2 ore duplicate configuration of fwd node
AB2 ccept existing configuration of fwd node
AB2 Dispatch list of monitoring agentg periodically, collect statuses
AB2 @-Create distributable UPD package
10/18 qmilestone: Samgrid_mon developed
AB2 i—DiveIop generic scrlpts for Gr|dftp and|Fcp monitoring
AB2 Data Nodes: $tager, Durable location, caches, Gridftp, Fcp
AB2 rorwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, opt. sched. domponent
- 11/6 ¢milestong: Monitoring scripts developed
ABZ‘L Assess automation of alarming systems
Ag%-mmgration deploymgnt and testing
AB2 ion-lnitiation %
14 %) MILE 19: System health alarms|deployed via
AB2 @@ Generate NGOP agents from sef of monitoring
 ash%
AL,AB2 :
types
lates with tesf parameters
simplified per request
1/22 ¢ Investigate "Irﬁmor
e
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| December 2007 January 2008 | Feb
147 \10\13|16\19|22\25|28|31\

tober 2007 | November 2007
3169 l12[15/18[21/24[27[30]2 [5 |8 [11/14[17[20(23[26/29[ 2 [ 5 [8 [11]14[17]20[23]26]29

s
issioning follow-up completed

ng SAMIssudTracker

RDK ﬁ—@ﬂ id Production System workflow/dataflow diagram - draft
: f RDK,AB2 S—Gﬂd—ﬁmd&eﬂm%%&&@m—m#@-@n—dﬂg@m—nfe—mles—sew are, maintaine
§ RDK Grid Productio

MD,GG,FEF E Open Science Enclave baseline security plan - impIiCations on SamGrid, CAB
; ' : i

124 ¢ milestoné: DO

FEF

GG wn use of roles) |
GG :_gm

:: :::::1 :]:n compression
1 1123 ¢4NPUT354)]

10/9 C¢INPUT(3.5- 4 dmplementa !ngfilé archive-nede
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tober 2007

November 2007 I|December 2007 January 2008 | Feb
|

| |
369 12[15[18 (212427 [30]2 [ 5[ 8 [11]14[17[20[23[26/29[ 2 [5 |8 [11[14[17[20/23[26[29|1 |4 [7 [10[13]16[19[22[25]28]31]

of action

Minimal Resource Brokering: Evaluate, determine best course of action
12/12 ‘¢ MILE 16: Grid Production System functionality completed

GG

—
—

Enable data migration to SAM storage

I = |
RDK @@ Develop WBS for implementing S/A Recocert on SamGrid

RDK : Develop generic WBS for adapting DO Apps:to Grid Production
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tober 2007 | November 2007 | December 2007

January 2008 | Fe‘b

369 12[15[18]21(24[27[30]2 [5[8 [11]14[17[20[23[26 /29[ 2 [5 |8 [11[14[17 20 23[26]29

oordination Meeting 7
§ Initiative Coordination Meeting 8 |
§ Initiative Coordination Meeting 9
‘ i Initiative Coordination Meeting 10 ‘
§ Initiative Coordination Meeting 11
‘ § Initiative Coordination Meeting 12

i Draft WBS/Schedule v1.0 for 7/7 objectives
gBig Baseline Planning Meeting

i Initiative Coordination Meeting 13

1147 ]10[13]16/19[22[25[28 31

§ Initiative Coordination Meeting 14
@ Initiative Coordination Meéting
§ Initiative Coordinati
§ Initiativ
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tober 2007 | November 2007 | December 2007 January 2008 | Feb

3J6 ]9 f12[15[18[21[24[27[30] 2[5 |8 |11\14|17\20\23|26\29|2\5|8 |11 1417120232629 1[4 | 7 \10\13|16\19|22\25|28|31\
DK Create Baseline Project Plan v1.0 j

10/8 MILE 6: Baseline Project Plan v1.0 released
RDK @&&sBaseline Project Plan: Execuﬁve Presentations
RDK Baseling Project Plan v1.0: Integrate feed-back i
RDK ine Plan PrOject v1.1: Drop tasks pushed out past end of Inltlatlve
¥ MILE 8: PrOJect Plan v1.1 ‘

‘l anning Phase (Level of Effort = 5%)

RDK

 10/23
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bruary 2008 March 2008

[ April

2008

[ June 2

| May 2008
316 l9f12[15[18(21[24 27 1|4\7|10\13|16|19\22|25\28|31\3\6|9\12|15\18\21|24\27|30\3|6|9\12|15\18|21\24\27|30\2|

uction-level test
tage of processing

} DEFER: DOrepro tools adaptatidn Finél 10% implementation
rfaces in Samgrid for data processmg App
taset

/5¢ DEFER - MILE 14: DOrepro-tooI;s uses:Sam V7 request system

PM

eneralization of Job Types according to I/0O Characteristics: client side

0 1/0O Characteristics: executig

2

n side
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bruary 2008

March 2008

[ April 2008

[June 2

[ May 2008
1|4\7|10\13|16|19\22|25\28|31\3\6|9 \12|15\18\21|24\27|30\3|6|9 [12 151821242730 2 |

3\6|9\12\15|18\21|24\27

PM -
PM ﬁ—D@F@pF&&ee#s#Gene;al&aﬂen—ehanges—Deve\lept

Generalization of Job

est

MD

JS

PM

) DOrepro tools
) DOrepro tools

ties and procedures
njob/SamGrid functionality

PM ¢

q

JS &;;

Types according to I/0O Characteristics: |nterna| testing

Generalization changes: Production test |
Generalization changes: MC Production test

w to add production paths in future: Document
how to add production paths in future: DO Approval
. How to add production paths in future - resolved

taft Prod at Stage 2: SamGrid notification:ell bug fix
$tart Prod at Stage 2: Production-level re-test

4/4 ¢ |milestone: Start Prod at Stage 2 Ready for Production Release

2/8 ¢#¢DOrunjob/SamGrid Decoupling: Skim Job Type

2/8 $#HO0runjob/SamGrid Decoufpling' Merge Job Type

2/8 @¢Start Prod via SAM Def|n|1|on from Stage 3+ of Prod

2/8 @¢¥abric interface no Ionger dependent on Job Type

2/8 @All merge code into DOrunjob
[ES===——\Write evaluation of extensiions to:development i

: 5 4/47% MILE 26: Tools have defined API, testing responsibilities
) :
"
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bruary 2008

March 2008

| April 2008

316 l9f12[15[18]21[24 27

| May 2008 [ June 2
1147 |10\13|16|19\22|25\28|31\3\6|9 \12|15\18\21|24\27|30\3|6|9 [12 151821242730 2 |

ersion v1.0

Policies dopc: Stakeholder Review

) erations
ASB,RDK

Policies doc: Release version v1.1
Dperations Policies doc: Approve - CD, DO

3/7 MILE 13: Grid Production Operations Policies doc done
3/7 Q‘Tnilestone: Operations Docume

htation completed
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bruary 2008

March 2008 | April 2008 | May 2008 [ June 2

1] 4] 7]10[13]16]19]22]25]28[31/3 |6 ]9 \12|15\18\21|24\27|3o\3Ie|9 [12 151821242730 2 |

3169 l12[15[18[21[24]27
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bruary 2008

March 2008

[ April 2008

[June 2

[ May 2008
1] 4] 7]10[13]16]19]22]25]28[31/3 |6 ]9 \12|15\18\21|24\27|30\3|6|9 [12 151821242730 2 |

rified-fwd-node

issues revealed|in fwd node test
tion fwd node (samgfwd02)
ode in productign, drain old node (samgfwd02 old: dOsrv15)

onfiguration-and-pr

316 l9f12[15[18]21[24 27

r»nrluv-n

t$ new productig

software pn ngw production fwd n
n fwd node (samgfjvd03)

REX 0
SS %—R

A &

SS

9

D,

ss

de (samgfwd03)

JC: foIIoWs up on samgfwd03 stability concerns with FEF
EX ops re-installs software on Fwd Node 3
REX ops re-tests Fwd Node 3
Deploy Condor patch to Fwd Nodeg 1-3
- Put new fwd node in production,|drain old node

2/29 o

NILE 15: OSG Fwd nodes reinstalled with std

4

A

Site ops repairs failg
5S X ops inst

SS

~,

2df disk, brir
alfs softwar,
te options f

L,ASB Evalug
S?%—R-E—‘,F: ops inst

A
. ss
i SS,LC(

gs node back online
e on LCG/Germany fwd node: trial 1

B/5 Wy Forwarding

or proceeding: std config, less ispace, old rest
alls software on LCG/Germany| fwd node: trial
EX ops installs software on LCG/Germany| fwd

- REX ops puts LCG/Germany fwd node|bad
;%;Site and REX ops configure production

SS,LCG :—Eeview planj get perms,|che
3/14 ﬂOOT: Site ops drajins

samgfivd03, old: dOsrv66)
onfig

bre, etc
2
node: frial 3

k into gystem

LCG/Germany fwd node

Node reinstalled with std config

ck resqurces on Fwd Node
and take production fwd node offline
oftwarg on LCG/UK fwd node

SS REX ops installs g
?S:%\F EX ops puts L(

LG/UK fwd node back into system
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bruary 2008 March 2008 | April 2008 [ May 2008 [June 2
36 l9f12[15[18/2124 (271 |4 [ 7 [10[13]16/19[22[25]28 31\3\6|9\12|15\18\21|24\27|30\3|6|9\12|15\18|21\24\27|30\2|
; SS,UCG Site and REX ops cgnfigure production LCG/UK fwd node ;

3/21 milestong: LCG/UK|Forwarding Node reinstalled with std config‘
3/21 milestong: Forwarding nodes reinstalled with standard configuration

e only

v (samgstry1) - warn,do,check : :
lusive use of ngw samgrid node completed

3/21“‘7ni|estone: Standard configuration defined and key machines réinstalled
: | . :
REXjops and Run2Sys ggtee on/sefup hardware config of fest stand nodes
ssE i Is:software pn-test OSG fwd node (dOsrv1p)

oftware on 2nd test fwd node (dOsrv47)
EX ops tests fwd nodes in test|stand

p< installs
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bruary 2008

March 2008

| April 2008 [ June 2

36 ]9 12[15]18]21]
FEF

24|27

1417

10 [13 [ 16 [ 19

[22 25 28

ay 2008
|36 ]9 12]15]18]21[24[27]30] 2 |

eue in samgrid_|

loy/observe-tool

util (Forwarding Nodés)

5 for-auto-clean-up-of 0SGjob

imins fix di

) 4

SS

ops installs
SS =X ops inst
A

k on test g

e of S
one: S

Trial u

A

|| DPevioolsio

auto-cleal

A4

queue—(Fw

up-$amGrid jo

d-Nodes-1.2 re-inst

alled)

leue ndde (old samgrid
softwarle on test qyeug
alls durable locations te
mGrid test
mGrid test

t properly ¢leanuip gass caches
at fwd nodes and exec sites
de

up non-rotated log fi;!es (eg. Tlomcat): CV

Clean-up-non-rotated-log-files—{ba—Tomeat):
lean-up-nonR-f log-Hes{pg—Fomeat):

5

ss]

) Deploy/observe tools for

avede-in-samarid
G H-SamhgHe

G- CVS

stan
stan

(M
31369 [12]15]18[21[24[27[30
) i
node (old samgrid)
st machine
d

d completed

il product cut with queue node clean-up, étc.
loy/observe tools for auto-clean up of SamGrid job queue

S archive part

job queue (Fwd Node 3 re-installed)

c clean-up scrip

s to installation Instructions

support
t sandbox seleg
tomated handling of job log files

s for durable locations

tion logic to Runjob: Einal tésti

ng

L oarotate-pbart A
=0grotatepPait+

PM

Clean up non-rotated log files (eg. Tomcatj: Logrotate part B
Automation of all gridmap file management (including condor_schedd)

®

MILE 23: Routine maintenance operatiohs automated
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bruary 2008 March 2008 [ April 2008 [ May 2008 [June 2
36 l9f12[15[18]21[24a (271 |4 [7 10\13|16|19\22|25\28|31\3\6|9\12|15\18\21|24\27|30\3|6|9\12|15\18|21\24\27|30\2|

NGOP with static config
g scripts and cdnfig

ion Completion
onfig baseline, suppart process, training

AB2 i—Mg#ate—semee—ff;:em—dOsr-\—l-S-te—sam&fdeI
i SS ;;Conflgure another forwarding node ag alback-up health alarm server
3/11 ¢ milestone: System health alarms vig NGOP with sustainable process

4/4 QJniIestone: End of the Road to Operatiohs

ortal Jobs" Operations Issue l |
: 5 Q‘R/IILE 27: Close-out of Ops Reduction/Transfer completed
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bruary 2008 March 2008 | April 2008 | May 2008 | June 2
316 l9f12[15[18(21[24 27 1|4\7|10\13|16|19\22|25\28|31\3\6|9\12|15\18\21|24\27|30\3|6|9\12|15\18|21\24\27|30\2|

ners : ‘
ion System workflow/dataflow dlagram flnal

OPPF Stable Ops: Management Proi:esse$ amd Documentation done
—
AB web monitoring infrastructure upgrade |
CAB web monitgring changes requested by MD,JS - data collection

: CAB web monitoring changes requested by MD,JS - data presentation
?/29 Q rhilestone: DOPPF Stable Ops: System Monitoring done

"

’——Aue#aeeess-by—M-D-te-Q#MQS-en-GAB-ewned-by—dzempm (suggested: get root access)
3 i i ith-dOrunjob-v7-7-3-angl higher

——JI-M-QFOG‘HGGOH—F@I@&S@-GOH&S!“R{ with

FEF

—ine—infetail how to adapt to use Re$5 in DO(:PCI

PM ﬁiorward user's job; schedulgr requirements to sites: client gide
PM WW‘S execution side

: PLC Forward user's job scheduler requirements to sites: DORunjob changes

: MD Forward user's job scheduler requirements to sites: pre-production testing

4/2 ¢ milestone: DOPPF Stable Ops: Specific System Services done

2129
2129

NPUT: (3.5.1) Standardize file system layout on SamGrid nodes
PUT: (3.5.1) Get all nodes governing operation in a consistent, known state

Y Miagrate-Custom-outpbut-supnport-from-SA
T Hgra R P pRorHOR - AT

rapper to DOrunjob

;2/29‘ milestone: DOPPF Stable Ops: General System Services done
i—DOPP—F—QpeFa&iens—E\;«aluai‘iMeetmg

2/29 ¢ MILE 28: DO Primary Production Stable on Fermigrid
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bruary 2008 March 2008 | April 2008 | May 2008 [ June 2

316 l9f12[15[18(21[24 27 1|4\7|10\13|16|19\22|25\28|31\3\6|9\12|15\18\21|24\27|30\3|6|9\12|15\18|21\24\27|30\2|

Skimming

oroductize Skimming

AF Trees

:roductize CAF Tree generation
Raw2Sim

Productize Raw2Sim

2127
2127
2127
2127
2127
2127

2/2;7 broductize AADST

Track daEta midration to SAM storage
e Perform Edata ‘igration to SAM storage
RDK : :rite recommendations for productization of DO Apps
2/257 @ MILE 24: Preparation of DO Apps for long-term

._':
2/27 @ Reco
2/27 “VAL: Ability to merge more than 1 stream from Reco
2/27 ¢ MC Production
2/2?7 VAL Ability to run TrigSim in MC Production
2127 ¢ $kimming
2/2?7 ‘VAL: Skimming in Production
2127 o
2127 ¢
2127
=9
2127

jVAL: Run raw2sim on minbias files

VAL Merging of reco-cert files

‘AF Trees

2127 ¢ ¢
'VAL: CAF Trees from Production

2127

2127 Q4EVAL: MC CAF Trees
2127 4EVAL: AADST
2127 VAL: Grid Analysis

RDK E—G{eate forén to c: pture DO App requirements, workflow, use patterns - draft
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bruary 2008 March 2008 [ April 2008 [ May 2008 [June 2
36 l9f12[15[18 2124271 |47 [10[13/16[19[22[25/28[31[3 [6 ]9 \12|15\18\21|24\27|30\ 3l6l9f12][15]18/21[24[27[30] 2 |
RDK eate ma:intaln able list of known portability issues for DO Apps on Grid - draft
RDK ini-docs 'on DO App requirements, known portability issues - final

RDKﬁfO SamGrid Requejts Evaluation: Draft version (v0.8)
2/13 D0 SamGrid Requésts Eyaluation: Meet w/DO Spokes and Vicky White
RDK D0 SamGrid Regjuests|Evaluation: Review version (v0.9)

ameid Requests Evaluation: Internal Review
RDK ;%O SamGrid Requests Evaluation: Revision (v1.0)

D0 SamGrid Requests Evaluation: Approval
2/28 ¢ MILE 25: Evaluation of DO SamGrid Requests done

L L | J ! v v v‘
0 0 0 | 0 0
g 15

ation Meeting 16
ive Coordination Meeting 17
g Initiative Coordination Meeting 13
§ Initiative Coordinatioﬁ Meeting 19
§ Initiative (,oordlnatlon Meeting 20
3 Inltlatlve Coordination Meeting 21
: g Initiative Coordination Meeting 22
¢ Initiative Coordination Meeting 23
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bruary 2008 March 2008 | April 2008 | May 2008 [ June 2
|6 | 912]15]18]21]24 27 1|4\7|1o\13|16|19\22|25\28|31\3\6|9\12|15\18\21|24\27|30\3|6|9\12|15\18|21\24\27|30\2|

ecution Phase (Level of Effort >= 15%)

=—P+e}eet—©b}esti-ves—$ose-out Document
RDK Q—P—Fe}eet—@lesiout Meeting
RDK ::-F&aject Cloge-out Report
ASB,RDK (@3- Project Close-out Report Approval ABS, CD
Rﬁx\rchlve project artifacts i
4/11 Q mllestone Initiative Closed-out
4/11 Q MILE 29: DO GPC Initiative cpmpleted
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